
STATE STREET

Monday

Decking G-9 to G-7                                                      
Lagwall begin west end past Verizon conduits

NIGHT
    

Tuesday

Decking G-9 to G-7                                                                
Test holes for 8" water main

NIGHT   

Wednesday

Isolate 12" water main remove from bridge                   
Finish under decking                                                                     
Disconnect swith for lights

Dikat

NIGHT   

Thursday

Demo G-9 to G-7

NIGHT

  

Friday

Demo G-9 to G-7                                                                 
Begin 8" watermain work

Villager

Sub 
Contractors

Week ending 6/28/20
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Saturday
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